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Due to the Government shutdown, NASA re-evaluated the CCtCap acquisition schedule.  As part of this 
evaluation, we took into account the complexity of writing these proposals and the alignment with the 
Phase 1 CPC final product delivery schedule.  The resulting impacts and new schedule are provided 
below.  Additionally, NASA plans to hold a virtual pre-proposal conference shortly after the release of 
the RFP.  The meeting is expected to be approximately 3 hours and we are not planning to hold 
individual one-on-one meetings once the RFP has been released. There will be an opportunity for 
participants to openly ask clarification questions that will be addressed during this meeting.  NASA also 
considered the fact that there is other work being performed for NASA and other customers, the timing 
around the holidays, travel costs and the fact that we have been providing interim updates since the 
pre-solicitation conference when we made the decision to go 'virtual'.  We are interested in Industry 
feedback on having a virtual webcast meeting and the timing of it as opposed to a face-to-face meeting. 
Please provide any comments or concerns with the virtual approach NLT noon on October 30, 2013 so 
that, if necessary, we can make adjustments and logistical plans required to accommodate a face-to-
face meeting for this conference.  
 

 

 

Information is for planning purposes and should not be construed as a commitment by the Government

RFI for Phase 
2 released

Industry Touch 
Point

Pre-Solicitation 
Conference

CCtCap Tentative Schedule

Pre-Proposal 
Conference

Final RFP  
Released

Draft RFP  
Released

Final Proposal 
Revisions Due

Proposals Due

RFI responses 
received

J 13 F M A M J J A S O N D J 14 F M A M J J A S

dRFP Release July 19, 2013

RFP Release Nov 19, 2013

Proposals Due Jan 22, 2014

Final Proposal Revisions Due July, 2014

Phase 2 Award NLT Sept, 2014

Blue text indicates “exchanges” with Industry

Sources Sought 
Released

Sources Sought Released March 19, 2013

Industry Touchpoint April 8, 2013

Presolicitation Conference Aug 1 & 2, 2013

dRFP Interim Updates

Virtual Pre-Proposal Conference

Sept 18 & Oct 18, 2013

Dec 3, 2013

dRFP Interim 
Update #1

dRFP Interim 
Update #2


